FINANCE / BUDGET DIVISION CLAIM

6000 MAIN STREET SW
LAKEWOQOD, WA 98498-5027 VOUCHER NO. 16756

(263) 512-2269

s _DATE . ... °| . CHECKMNUMBER .___VENDORNUMEBER; . o VENDOR - W | _:CLAMYOUCHERNO, - [ | e
12/31/2020 16756 012850 QUIGG BROS INC 16756 T
. PURCHASE P.O: ..|. INVOICE : INVOICE' . " . ACCOUNTDISTRIBUTTON . . “ - AMOUNT
|.:" . ORDERNO. DATE, . NUMBER. - |, .. . DESCRIPTION . Y ' ‘ : .. DUE .,

1 3 Sales Tax 301.0003.11.594.76.63.001 38,990.85

2, 001794 6/11/2020 3 PK AG 2020-103 Retainage 301.0000.00.223.40.00.000 -19,692.35

3. 3 PK AG 2020-103 11/20 Harry Todd Pai 301.0003.11.594.76.63.001 393,847.00
. 4'.
5.
6.
. 7-}
9.
10.
1.
12.4
13.

) GRAND TOTAL 413,145.50

AUDITING OFFICER'S CERTIFICATION
I, the undersigned do hereby certify under penalty of perjury, that the materials have been
furnished, the services rendered, or the labor performed as described herein, and that the
claim is a just, due and unpaid obligation against the City of Lakewood, and that | am
authorized to authenticate and certify to said claim. X
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} Hey Todd Park Waterfront Renovation

APPLICATION AND CERTIFICATE FOR PAYMENT

_zl.f_a%,-c

Fo<| ?"H

Lakewood Parks and Recreation Depart

PAGE10F 6 PAGES

]

TO OWNER: PROJECT: APPLICATION#: 3 Distribution to: !
City of Lakewood Harry Todd Park Waterfront Renovation PERIOD TO: 11-1-20 11-30-20 ;
6000 Main St. SW, Suite 4700 PROJECT NOS: Owner
Lakwwod WA 98499 - | |Const. Mgr
FROM CONTRACTOR: VIA LANDSCAPE ARCHITECT: .CONTRACT DATE: 06/02/20 [ X |Architect

rngg Bros. Inc
‘819 State St.
Aberdeen WA 98520

CONTRACT FOR:

Robert W. Droll, Landscape Architect, PS
4405 7TH Avenue SE, Suite #203

| X |Contractor

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment, as shown below, in connection with the Contract.
Continuation Sheet is attached.

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and belief
the Work covered by this Application for Payment has been completed in accordance with the Contract
Documents, that all amounts have been paid by the Contractor for Work for which previcus Certificates for
Payment were issued and payments received from the Owner, and that current payment shown therein is
now due.

1. ORIGINAL CONTRACT SUM $ 2,076,000.00 CONTRACTOR:
2. Net change by Change Orders-----weeveeaee-- $ $
3. CONTRACT SUM TO DATE (Line 1 +/- 2) $ 2,076,000.00 By: Date: December 10, 2020
4, TOTAL COMPLETED & STORED TO DATE-$ 863,089.00
~ {Column G on Continuation Sheet) State of:
5. RETAINAGE: County of:
a. 5.0% of Completed Work $| 43,154.45| Subscribed and sworn to before
(Columns D+E on Continuation Sheet) me this day of
b, of Stored Material | |
{Column F on Continuation Sheet) Notary Public:
Total Retainage (Line 5a + 5b or My Commission expires:
Total in Column [ of Continuation Sheet $ 43,154.45 CERTIFICATE FOR PAYMENT
6. TOTAL EARNED LESS RETAINAGE-----———- $ 819 934.55 In accordance with Contract Documents, based on on-site observations and the data comprising
(Line 4 less Line 5 Total) . application, the Architect certifies to the Owner that to the best of the Architect's knowledge, information and
7. WA Sales Tax @ 9.9% $ %85 445.87 belief the Work has progressed as indicated, the quality of the Work Is In accordance with the Contract
- y t - Documents, and the Contractor is entitled to payment of the AMOUNT CERTIFIED.
8. TOTAL EARNED WITH SALES TAX $ $905,380.36
9, LESS PREVIOUS CERTIFICATES FOR PAYMENT
{Line & from prior Certificate)-—-------—-—— $ 492.234.86
10. CURRENT PAYMENT DUE-+--cecsmommsmemmnmemes $ @

11. BALANCE TO FINISH, INCLUDING RETAINAGE

(Line 3 less Line 8) $ 1,170,618.64

CHANGE ORDER SUMMARY

Total changes approved in previous
months by Owner

Total approved this Month

TOTALS

NET CHANGES by Change Order

AMOUNT CERTIFIED 41 3, 1 45 50

(Attach expianation if amount cerfified differs from the amount apoTed-for—initialall figures-omtiis
application and on the Continuation Sheet that are changed to conform to the amount certified.)

LANDSCAPE ARCHITECT: g f [ : ze
By: K Date:1 2/ 1 7/2020

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor named
herein. Issuance, payment and acceptance of payment are without prejudice to any rights of the Owner of
Contractor under this Contract.

/VLZ/W



CONTINUATION SHEET Page2of 6 Pages .
ATTACHMENT TO PAY APPLICATION APPLICATION NUMBER: 3
PROJECT: APPLICATION DATE:  09/30/20
Harry Todd Park Waterfront Renovation PERIOD TO:11-1-20 11-30-20
ARCHITECT'S PROJECT NO:

A B C D | E F G H |
Item Description of Work Scheduled Work Completed Materials Total % Balance Retalnage
No. Value From Previous | This Peried Presently Completed | (G/C) To Finish (if Variable

Application Stored And Stored {C-G) Rate)
{D+E) {Not In To Date
D or E) {D+E+F}

1 |Mohilization 265,000.00 132,500.00 132,500.00 265,000.00 | 100%

2 |Floating Turbidity Curtain 12,750.00 6,200.00 1,200.00 740000 | 58% 5,350.00

3 |Temp Fence 6,090.00 6,090.00 6,090.00 | 100%

4 |Saw cut conc. curb 625.00 625.00 625.00 | 100%

5 |Saw cut asphalt 875.00 825.00 825.00 | 94% 50.00

6 |Saw cut bulkhead cap & timber (south) 350.00 350.00

7 |Remove concrete curb 2,000.00 2,000.00

8 [Remove concrete pavement 3,570.00 3,570.00

9 |Remove asphalt pavement 3,850.00 3,850.00

10 [Cut & remove conc wall & footing 5,504.00 5,504.00

11 |Demo conc. stairs 1,600.00 1,600.00 1,600.00 | 100%

12 |Remaove concrete play Scuiputre 750.00 750.00 750.00 | 100%

13 |Demo bath room & disconnect 25,000.00 25,000.00 25,000.00 { 100%

14 |Remove chain link fence 1,975.00 1,975.00

15 |Remove H-pile & timber wall 23,400.00 12,000.00 10,000.00 22,000.00 | 94% 1,400.00

16 |Remove docks 36,800.00 36,800.00

17 |Remove pile 12,000.00 12,000.00

18 |[Remove CB & 12" pipe 1,200.00 1,200.00

19 |[Remove light pole & base 500.00 500.00

20 |Remove playground equipment 2,500.00 2,500.00 2,500.00 | 100%

21 |Rem conc site furnishings 400.00 400.00 400.00 | 100%

22 |Remove & reset boulders for ramp 350.00 350.00

23 |Remove parking stripes 1,320.00 1,320.00

24 |Salvage & load ramps 3,200.00 3,200.00 3,200.00 | 100%

25 |Salvage post & signs 2,200.00 1,100.00 1,100.00 | 50% 1,100.00

26 |Salvage irrigaticn controle & BF 750.00 750.00 750.00 | 100%

27 |Install parking strips 3,248.00 3,249.00

SUBTOTALS PAGE 2 417,808.00 193,540.00 143,700.00 337,240.00 | 81% 80,568.00




—t

CONTINUATION SHEET Page3of 6 Pages _
ATTACHMENT TO PAY APPLICATION APPLICATION NUMBER:; 3
PROJECT: APPLICATION DATE:  09/30/20
Harry Todd Park Waterfront Renovation PERIOD TQ:|1-1-20 11-30-20
ARCHITECT'S PROJECT NO:
A B C D [ E F G H |
Item Description of Work Scheduled Work Completed Materials Total % Balance Retainage
No. Value From Previous This Period Presently Completed (GIC) To Finish (if Variable
Application Stored And Stored (C-G) Rate)
(D+E) (NotIn To Date
D or E}) (D+E+F)
29 [Silt fence 1,710.00 1,710.00 1,710.00 | 100%
30 |Straw waddle 1,710.00 1,710.00 1,710.00 | 100%
31 [High visible fence 6,660.00 6,600.00 6,600.00 | 99% 60.00
32 |Condstruction enterance 3,500.00 3,500.00 3,500.00 | 100%
33 |Clear & Grub 12,000.00 4,000.00 1,000.00 5,000.00 | 42% 7,000.00
34 |Asphalt patching 5,000.00 5,000.00
35 |Concrete stairs 19,000.00 19,000.00
36 [Concrete retaining wall 17,000.00 7,000.00 7,000.00 | 41% 10,000.00
37 |Concrete gangway landing 18,400.00 18,400.00 18,400.00 | 100%
38 {Handrail post foundation 5,000.00 5,000.00
39 |Restroom foundation 7,000.00 7,000.00
40 |Purchase handrail 24,000.00 24.,000.00
41 linstall handrail 15,000.00 15,000.00
42 |Electrical 51,000.00 6,400.00 640000 13% 44 600.00
43 |Electrical trenching 9,600.00 9,600.00
44 |Concrete pedestal 6,000.00 6,000.00
45 |Bird Barrier 1,000.00 1,000.00
46 |Excavate bulkhead to waste 49,985.00 49,885.00 49,985.00 | 100%
47 |Excavate bulkhead to stockpile 8,400.00 8,400.00 §,400.00 |1 100%
48 |Backfill new bulkhead wall 18,000.00 18,000.00 18,000.00 | 100%
49 |Excavate ramp & CIP wall to waste 16,500.00 2,000.00 2,00000]| 12% 14,500.00
50 |Excavate ramp & CIP wall to stockpile 13,000.00 2,000.00 2,000.00] 15% 11,000.00
51 |Backfill ramp and CIP wall 22,000.00 22,000.00
52 |Water controll for bulkhead excavation 12,000.00 3,000.00 9,000.00 12,000.00 | 100%
53 |General site grading 14,000.00 14,000.00
54 |Fine grade for pavements 3,244.00 3,244.00
55 |CSTC for pavements 8.600.00 8,600.00
56 |Fish rock 12,736.00 12,736.00 12,736.00 | 100%
SUBTOTALS PAGE 3 799,853.00 300,845.00 191,836.00 492681.00 | 62% 307,172.00




CONTINUATION SHEET Page4of B Pages
ATTACHMENT TO PAY APPLICATION APPLICATION NUMBER: 3
PROJECT: APPLICATION DATE: 08/30/20
Harry Todd Park Waterfront Renovation PERIOD TO:|1-1-20 11-30-20
ARCHITECT'S PROJECT NO:

A B C D [ E F G H [
ltem Description of Work Scheduled Work Completed Materials Total % Balance Retalnage
No. Value From Previous This Period Presently Completed (GIC) To Finish (If Variable

Application Stored And Stored (C-G) Rate}
(D+E) {Not In To Date
D orE) (D+E+F)

57 |Riprap 12,000.00 12,000.00 12,000.00 | 100%

58 |HC access ramp 7,000.00 7,000.00
59 [Sidewalk 75,000.00 75,000.00
60 |Traffic curb 10,000.00 10,000.C0
61 |Thickened edge sidewalk 14,500.00 14,500.00
62 |Play area curb 11,000.00 11,000.00
63 |Paver curb 6,000.00 6,000.00
64 |Unit Pavers 36,000.00 36,000.00
65 |Guardrail type 1 32,000.00 32,000.00
66 |HC ramp grave backfill for walls 7,065.00 7,065.00
67 |HC ramp wall CSBC 4,680.00 4,680.00
68 |HC ramp wall ballast 1,200.00 1,200.00
69 |Purchase block wall {H.C. ramp) 60,784.00 21,000.00 20,000.00 41,000.00 | 67% 19,784.00
70 |Set block wall (H.C. ramp) 47.160.00 2,500.00 2,500.00 5% 44,660.00
71 |Bulkhead ballast 19,728.00 4,992.00 14,736.00 19,728.00 | 100%

72 |Purchase block wall {bulkhead) 49,220.00 47,645.00 1,575.00 49,220.00 | 100%

73 |Set block wall (bulkhead) 29,960.00 25,260.00 4,700.00 29,960.00 | 100%

74 |Picnic tables 7.,500.00 3,000.00 3,000.00 | 40% 4,500.00
75 |Bike Rack 1,100.00 500.00 500.00 | 45% 600.00
76 |Trash receptacles 1,500.00 500.00 500.00 | 33% 1,000.00
77 |Asphalt walkway and curb widening 550.00 550.00
78 |Striping 3,000.00 3,000.00
79 |Landscaping 65,000.00 65,000.00
80 |Storm drainage pipe 6,100.00 6,100.00
81 |PVC drainage Structures 5,500.00 5,500.00

82 |Storm clean out 1,000.00 1,000.00

83 |Type 1 catchbasin 2,000.00 2,000.00
84 |Infiltration trench 4,000.00 4,000.00

SUBTOTALS PAGE 4 1,320,400.00 418,242.00 232,847.00 651,089.00 | 49% 669,311.00




CONTINUATION SHEET Page50f 6 Pages
ATTACHMENT TO PAY APPLICATION APPLICATION NUMBER: 3
PROJECT: APPLICATION DATE: 09/30/20
Harry Todd Park Waterfront Renovation PERIOD TO:11-1-20 11-30-20
ARCHITECT'S PROJECT NO:

A B C D | E F G H |
Item Description of Work Scheduled Work Completed Materials Total % Balance Retainage
No., Value From Previous This Period Presently Completed {GIC) To Finish (If Variable

Application Stored And Stored {C-G) Rate)
(D +E) {NotIn To Date
D or E) {D+E+F)

85 |PVC roof drain piping 3,000.00 3,000.00
86 |Roof drain cleanout 3,000.00 3,000.00
87 |Type 1 catchbasin 2,500.00 2,500.00

88 |Infiltration trench 8,000.00 8,000.00

89 |6" PVC sewer piping 4,000.00 4,000.00

90 |Sewer cleanout 3,000.00 3,000.00

91 |Tie into existing line 3,800.00 3,800.00
92 |Test sewer 1,300.00 1,300.00
93 |Abandon existing system 5,000.00 5,000.00 5,000.00 | 100%

94 |Install 1 1/2" service line 6,000.00 6,000.00
95 |1 1/2" meter and service 4,000.00 4,000.00

96 |Double detector check valve 2,000.00 2,000.00

97 |Test and disinfect water line 3,000.00 3,000.00

98 |Mobilize floating rig 48,000.00 48,000.00

99 [Purchase steel piling 55,000.00 46,000.00 5,000.00 51,000.00 | 93% 4.000,00
100 | Install 16" steel pile 35,000.00 35,000.00
101 |Purchase steel pile caps 23,000.00 23,000.00 23,000.00 | 100%

102 |Install steel pile caps 27,000.00 27,000.00
103 |Purchase alum. walkway 93,000.00 47,500.00 47,500.00 | 51% 45,500.00
104 |Install alum. walkway 24,000.00 24,000.00
105 |Purchase floats 198,000.00 50,000.00 50,000.00 | 25% 148,000.00
108 |Install floats 20,000.00 20,000.00
107 |Purchase aluminum ramps 71,000.00 35,500.00 35,500.00 | 50% 35,500.00
108 {Install aluminum ramps 10,000.00 10,000.00
109 |Demob floating rig 49,000.00 49,000.00
110 |Trim & Cleanup 6,000.00 6,000.00
111 |Punchlist 15,000.00 15,000.00
112 |Ashuilts 3,000.00 3,000.00

SUBTOTALS PAGE 5 2,046,000.00 469,242 00 393,847.00 863,089.00 | 42%| 1,182,911.00
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CONTINUATION SHEET Page6of 6 Pages
ATTACHMENT TO PAY APPLICATION APPLICATION NUMBER: 3
PROJECT: APPLICATION DATE: 09/30/20

Harry Todd Park Waterfront Renovation

PERIOCD TQ: | 1-1-20 11-30-20

ARCHITECT'S PROJECT NO:

A B

C

D

E

F

G

H

Item Description of Work
No.

Scheduled
Value

Work Completed

From Previous
Application
(D +E)

This Period

Materials
Presently
Stored
{Not In
D or E)

Total
Completed
And Stored

To Date
(D+E+F)

%
{GIC)

Balance
To Finish
(C-G)

Retainage
(If Variable
Rate)

113 |Closeout

114 |Concrete trail (Alt 1)

115 |Add coating to guardrail Type 1 (ALT 3)
116
117
118
119
120
121
122
123
124
125
126
127
128
129
130
131
132
133
134
135
136
137
138
139
140

5,000.00
20,000.00
5,000.00

5,000.00
20,000.00
5,000.00

SUBTOTALS PAGE 6

2,076,000.00

469,242.00

393,847.00

863,089.00

42%

1,212,911.00




Controctor Nome: Quizg Bros Inc —
Vendor it 012650
Project Name: Heary Todd Park Waterfront Renovation
Contract/Agreemen?t #: AQ2020-103
Conlract FO # 001794
Retainage PO#:
Petainage Bonk: NA
Date Released:
10% Chauge Order [Clange Order Change Order
Compensntion Orlginnl Contingeney A B [of Total
Basic Bid $2,076,00000 | 5 -~ |3 S - Is - | $2,076,000.00
Sales Tax 99% | 205,524.00 - - - - 205,524.00
Sublotal 2,281,524.00 - - - - 2,281,524.00
Less Retainage 5% {103,800.00) - - - - (103,800,00)|
Total SZ177,724.00 | § - s - | ~ s - | 52,177, 124.00
Invoice or Progress Payment # 1 2 3 4 5 6 Retinage
Released
Invoice Date 10/30/2020 1173072020 ‘Total
Amount Before ST 5 B4,188.00 [ $ 38505400 [ § 393,847.00 5 863,089.00
Sales Tax 9.9% 8.334.61 18,120.35 38,990.85 - - - 85,445.81
Invoiee Total 92,522.61 423,174.35 4X2,837.85 . - - 9438,534,81
Lexs 5% Retainag 5% {4,209.40) 19,252,770 (19,692.?2) - - - (43,154.45)
Paymient Amoumt 3 88!313.21 S 403,921.65( % 413,145501§ - H - $ - - | $ 90538038

INACcounts Payable\Retalnage\2020\301 Retainage Reconadsx

2




